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ESTIMATE RUN 02/12/2004

ESTIMATE SUMMARY 12:00:19

CONTID: C14200         ESTIMATE NO: 0007 PROG 2002

PCN: 14200-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Calhan to Ramah PERCENT TIME:

PROJECT NO: NH 0243-066                   

Calhan to Ramah

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 02/12/2004 DATE TIME STARTED 04/14/2003

2635 DELTA DRIVE DATE LET 01/30/2003 DATE WORK BEGAN

 DATE AWARDED 02/03/2003 DATE TIME STOPPED 10/17/2003

 DATE CONTRACT EXECUTED 03/03/2003 DATE ACCEPTED 10/17/2003

COLORADO SPRINGS CO80910     719-392-4207 DATE NOTICE TO PROCEED 04/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,383,477.36 PARTICIPATING $ $ 6,588.49

AWARD PROJECT AMT: 1,397,351.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -67.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

97.18%

39,010.41

6,588.49

6,588.49

6,520.61

$

$

$

$

1,344,466.95

0.00

1,344,466.95

0.00

1,344,466.95

-14,276.78

0.00

1,330,190.17

0.00

AMOUNT DUE 1,330,190.17 6,520.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,520.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 14200-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0243-066                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 411.000

0.000

202-00090  
 

411.000

EACH

8.00000 3,288.00411.000

0.00

0006 REM ASPHALT MAT (PLANING) ADDED BY MCR LINE NO.  1 2,046.000

0.000

202-00240  
 

2,046.000

SY  

3.67000 7,508.822,046.000

0.00

0010 BLADING 94.000

0.000

203-01500  
 

94.000

HOUR

172.98000 16,260.1294.000

0.00

0015 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000

0.000

210-00011  
 

16.000

EACH

195.00000 3,120.0016.000

0.00

0020 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000

0.000

210-00012  
 

2.000

EACH

240.00000 480.002.000

0.00

0025 ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

878.25000 4,391.255.000

0.00

0030 *SEEDING (NATIVE) 8.000

0.000

212-00006  
 

8.000

ACRE

316.25000 2,530.008.000

0.00

0035 *MULCHING (WEED FREE HAY) 8.000

0.000

213-00002  
 

8.000

ACRE

331.25000 2,650.008.000

0.00

0040 *MULCH TACKIFIER 1,600.000

0.000

213-00061  
 

1,600.000

LB  

2.16000 3,456.001,600.000

0.00

0045 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 49.920

0.000

403-00720  
 

49.920

TON 

106.52000 5,317.4849.920

0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 5 8-28) 26,037.010

0.000

403-34721  
 

26,037.010

TON 

32.41000 843,859.4926,037.010

0.00
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PCN: 14200-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0243-066                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0052 HBP (GR SX) (75) (PG 58-28) APPROACH ROAD PAVIN G 752.870

0.000

403-34721  
 

752.870

TON 

43.86000 33,020.88752.870

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 8,530.000

0.000

411-10255  
 

8,530.000

GAL 

1.00000 8,530.008,530.000

0.00

0060 *DELINEATOR (TYPE I) 322.000

0.000

612-00001  
 

322.000

EACH

14.00000 4,508.00322.000

0.00

0065 *DELINEATOR (TYPE II) 6.000

0.000

612-00002  
 

6.000

EACH

15.00000 90.006.000

0.00

0070 *DELINEATOR (TYPE III) 44.000

0.000

612-00003  
 

44.000

EACH

16.00000 704.0044.000

0.00

0075 *SIGN PANEL (CLASS I) 26.000

0.000

614-00011  
 

26.000

SF  

20.00000 520.0026.000

0.00

0080 *RUMBLE STRIP 63,203.000

0.000

614-80385  
 

63,203.000

LF  

0.28000 17,696.8463,203.000

0.00

0085 *CONSTRUCTION SURVEYING 0.750

0.000

625-00000  
 

0.750

L S 

5,250.00000 3,937.500.750

0.00

0090 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

95,613.96000 95,613.961.000

0.00

0095 *PAVEMENT MARKING PAINT 913.200

0.000

627-00001  
 

913.200

GAL 

38.00000 34,701.60913.200

0.00

0100 *EPOXY PAVEMENT MARKING 539.000

0.000

627-00005  
 

539.000

GAL 

59.00000 31,801.00539.000

0.00
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PCN: 14200-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0243-066                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

352.000

0.000

627-30330  
 

352.000

SF  

9.50000 3,344.00352.000

0.00

0110 *FLAGGING 2,527.000

0.000

630-00000  
 

2,527.000

HOUR

21.00000 53,067.002,527.000

0.00

0115 *TRAFFIC CONTROL INSPECTION 80.000

0.000

630-00007  
 

80.000

DAY 

40.00000 3,200.0080.000

0.00

0120 *TRAFFIC CONTROL MANAGEMENT 61.000

0.000

630-00012  
 

61.000

DAY 

310.00000 18,910.0061.000

0.00

0125 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.500

0.500

630-80335  
 

5.000

EACH

100.00000 500.005.000

50.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.600

2.400

630-80341  
 

24.000

EACH

30.00000 720.0024.000

72.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.200

7.800

630-80342  
 

78.000

EACH

80.00000 6,240.0078.000

624.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.600

630-80343  
 

6.000

EACH

40.00000 240.006.000

24.00

0145 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

4,400.00000 8,800.002.000

880.00

0150 *DRUM CHANNELIZING DEVICE 36.900

4.100

630-80360  
 

41.000

EACH

30.00000 1,230.0041.000

123.00

0155 CONCRETE BARRIER (TEMPORARY) DELETED FORM 105 0.000

0.000

630-80370  
 

0.000

LF  

20.40000 0.000.000

0.00
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PCN: 14200-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0243-066                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONE 261.000

29.000

630-80380  
 

290.000

EACH

10.00000 2,900.00290.000

290.00

0165 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

650.00000 650.001.000

0.00

0170 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) DELETED FORM 105

0.000

0.000

630-85006  
 

0.000

EACH

3,000.00000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

39,010.410

F A 

1.00000 0.000.000

0.00

0180 F/A OJT COLORADO TRAINING PROGRAM DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 3,775.240

0.000

700-70025  
 

3,775.240

F A 

1.00000 3,775.243,775.240

0.00

0190 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A SMOOTHNESS INCENTIVE PAYMENT 5,284.370

0.000

700-70034  
 

5,284.370

F A 

1.00000 5,284.375,284.370

0.00

0200 F/A EROSION CONTROL 0.000

4,333.210

700-70380  
 

4,333.210

F A 

1.00000 4,333.214,333.210

4,333.21

0203 ADDED ITEM (DOLLAR)/ MAILBOXES, NEW, 16, MCR #5 0.000

192.280

900-00006  
 

192.280

DOL 

1.00000 192.28192.280

192.28

CAT 1,237,371.046,588.491,276,381.45CURRENT AMT0200 $ $ $
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PCN: 14200-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0243-066                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:19

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. H-19-Q 

0205 *REMOVAL OF ASPHALT MAT (PLANING) 1,329.000

0.000

202-00240  
 

1,329.000

SY  

3.67000 4,877.431,329.000

0.00

0210 GEOTEXTILE (PAVING) 320.000

0.000

420-00500  
 

320.000

SY  

1.83000 585.60320.000

0.00

0215 F/A TIMBER BRIDGE REPAIR 5,603.000

0.000

700-70035  
 

5,603.000

F A 

1.00000 5,603.005,603.000

0.00

0217 CONST SURVEYING (HOUR) SURVEYING, ADD'TL 10.000

0.000

625-00001  
 

10.000

HOUR

100.00000 1,000.0010.000

0.00

CAT 12,066.030.0012,066.03CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. H-19-J 

0220 *REMOVAL OF ASPHALT MAT (PLANING) 960.000

0.000

202-00240  
 

960.000

SY  

3.67000 3,523.20960.000

0.00

0225 *REMOVAL OF BRIDGE RAILING 146.000

0.000

202-00425  
 

146.000

LF  

13.07000 1,908.22146.000

0.00

0230 GEOTEXTILE (PAVING) 332.000

0.000

420-00500  
 

332.000

SY  

1.83000 607.56332.000

0.00

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 931.000

0.000

606-00301  
 

931.000

LF  

9.85000 9,170.35931.000

0.00

0240 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

749.11000 2,996.444.000

0.00

0245 *TRANSITION TYPE 3J DELETED FORM 105 0.000

0.000

606-01385  
 

0.000

EACH

806.43000 0.000.000

0.00
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PCN: 14200-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0243-066                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:19

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. H-19-J 

0250 *END ANCHORAGE TYPE 3K DELETED FORM 105 0.000

0.000

606-01390  
 

0.000

EACH

716.43000 0.000.000

0.00

0255 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,182.14000 4,728.564.000

0.00

0260 *BRIDGE RAIL TYPE 10R 146.000

0.000

606-11010  
 

146.000

LF  

98.52000 14,383.92146.000

0.00

0265 EMBANKMENT PROTECTOR TYPE 5 DELETED FORM 105 0.000

0.000

615-00050  
 

0.000

EACH

867.03000 0.000.000

0.00

0270 F/A TIMBER BRIDGE REPAIR 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 37,318.250.0037,318.25CURRENT AMT0301 $ $ $

CAT NO0302 STR. NO. H-19-P 

0275 *REMOVAL OF ASPHALT MAT (PLANING) 1,086.000

0.000

202-00240  
 

1,086.000

SY  

3.67000 3,985.621,086.000

0.00

0280 *REMOVAL OF BRIDGE RAILING 228.000

0.000

202-00425  
 

228.000

LF  

13.07000 2,979.96228.000

0.00

0285 GEOTEXTILE (PAVING) 456.000

0.000

420-00500  
 

456.000

SY  

1.83000 834.48456.000

0.00

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 918.000

0.000

606-00301  
 

918.000

LF  

9.85000 9,042.30918.000

0.00

0295 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

749.11000 2,996.444.000

0.00
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PCN: 14200-BID    ESTIMATE RUN 02/12/2004

PROJECT: NH 0243-066                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:00:19

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. H-19-P 

0300 *TRANSITION TYPE 3J DELETED FORM 105 0.000

0.000

606-01385  
 

0.000

EACH

806.43000 0.000.000

0.00

0305 *END ANCHORAGE TYPE 3K DELETED FORM 105 0.000

0.000

606-01390  
 

0.000

EACH

716.43000 0.000.000

0.00

0310 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,182.14000 4,728.564.000

0.00

0315 *BRIDGE RAIL TYPE 10R 228.000

0.000

606-11010  
 

228.000

LF  

98.52000 22,462.56228.000

0.00

0320 EMBANKMENT PROTECTOR TYPE 5 DELETED FORM 105 0.000

0.000

615-00050  
 

0.000

EACH

867.03000 0.000.000

0.00

0325 F/A TIMBER BRIDGE REPAIR 1,581.710

0.000

700-70035  
 

1,581.710

F A 

1.00000 1,581.711,581.710

0.00

CAT 48,611.630.0048,611.63CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,400.00000 8,400.001.000

0.00

0335 FIELD LABORATORY (STATE FURNISHED) DELETED 0.000

0.000

620-00015  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0340 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

700.00000 700.001.000

0.00

CAT 9,100.000.009,100.00CURRENT AMT0400 $ $ $

$ 1,344,466.956,588.49$1,383,477.36$CURRENT AMTPROJECT TOTAL


